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Dear Dick:

We are forwarding herewith eight copies of Monthly
Progress Letter No. 24, covering the work performed on
System No. 3 during the period extending from 5 August to
5 October 1957.

Sincerely,
Burt
Enclosures:
CMCC Doc., No. 163X5.50
Copies 1-8 of 12
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“This document contains information affecting the national
defense of the United States within the meaning of the
Espionage Laws, Title 18 U.S.C,, Section 793 ana 794. s
transmission or the revelation of its comtents in any manner
to an unauthorized person is prohibited by law.”
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Monthly Progress Letter No. 24
Contract No. A-101

System 3

5 August to 5 October 1957 '

CMCC Document No. 163X5.50
Copy / of 12 Copies
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(This document contains a total of 2 sheets,

including this title sheet.)

Approved For Release 2002/06“@“!800878R000300060007-1

This d. tal inf i affecting the notional defense of the United States within the meaning of the Espionage Laws, Title
18. U.5.C.. Section 793 and 794, the transmission or ravelation of which in any maonner to an unauthorized person Is prohibited by law.




Approved Fo,_‘r;Rielease ZOOZIOSECRETI B00878R000300060007-1

3.

General

During the interval covered by this progress letter, the
total program activity was directed toward completing the
fabrication of the balance of the systems presently on order,

and publishing the final version of the instruction guide.

Production Status

A total of 34 systems have been shipped to date. Three
additional systems are presently in test, and two of these
will be shipped during the week of 7 October 1957. The 37th
system will be shipped the week of 14 October, and the
remaining seven systems required to complete the order are

scheduled to be delivered at one-week intervals thereafter.

System Improvements

To provide better serviceability and reliability, production
units of the second and third local-oscillator assemblies have
had a new type of eyelet added to the "plated-through'' hole
construction. Other minor improvements have been made,
such as the drilling of holes in board brackets to facilitate

tuning the r-f coils.

Planning

During the next report interval, the total program effort
will continue to be directed toward completing the balance of
systems presently on order, and delivering the final version

of the instruction guide.
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